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FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

HANFORD SITE FEBRUARY 1998
PERFORMANCE REPORT WBS: 1.7
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FY EAC 7.9 9.3 11.2 12.7 13.9 15.4 16.8 

PTS BCWS 1.2 2.8 4.3 5.0 6.0 7.9 9.3 11.2 12.7 13.9 15.4 16.7 

BCWP 0.9 2.0 3.3 4.1 5.6 
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SPI 0.74 0.71 0.75 0.81 0.94

CPI 1.44 1.23 1.18 1.09 1.13
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FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV CV BSLN BCWS EAC

PBS
ST01 PNNL Waste Management Expense 5.4 5.1 4.5 (0.3) 0.6 15.1 15.1 15.1

CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPP/LI 0.6 0.6 0.5 (0.0) 0.0 1.6 1.6 1.7

Sub-Total ST01 6.0 5.6 5.0 (0.3) 0.6 16.7 16.7 16.8

ST02 Science & Technologies Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total ST02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Science & Technology Expense 5.4 5.1 4.5 (0.3) 0.6 15.1 15.1 15.1
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPP/LI 0.6 0.6 0.5 (0.0) 0.0 1.6 1.6 1.7

Total 6.0 5.6 5.0 (0.3) 0.6 16.7 16.7 16.8

$ in Millions
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